
State of California Department of Transportation Page 1
12/20/18 Statement of Ongoing Contracts as of 12/26/18

12District

12-ORA-1-10.7/11

12-ORA-1-18.4/18.4

12-ORA-1-24.3/24.3

12-ORA-5-1.2/2.2

12-ORA-5-1.6/11.1

12-ORA-5-3.0/3.7

Fed Aid

HB1

HB5

Pgm Code

IN LAGUNA BEACH AT EMERALD BAY

IN NEWPORT BEACH, AT THE NORTH AM

NEWPORT BAY BRIDGE 55-0614

IN HUNTINGTON BEACH, AT PCH &

HUNTINGTON STREET

IN ORANGE COUNTY  IN SAN CLEMENTE 0.1

MI N OF AVE MENDOCINO OC TO 0.2 MI S

OF AVE PRESIDIO UC

IN OC, IN SAN CLEMENTE, DANA POINT &

SAN JUAN CAPISTRANO FROM EL CAMINO

REAL TO 0.1 MILE N OF  JUNIPERO SIERA

RD UC

OC. I-5 FROM SOUTH OF AVENIDA PICO TO

SOUTH OF AVENIDA VISTA HERMOSA

Description 

CLEAN, INSPECT AND LINE CULVERT

REBUILD FAILED SLOPE PAVING & BIKE

MODIFY SIGNAL & LIGHTING, ADA

ENHANCE CURVE/INSTALL OVERHEAD SIGN

REMOVE AND REPLACE, OVERLAY RHMA

ADD ONE HOV LANE

Type Of Work

JABRE CONTRACTING INC.

JOHN S. MEEK COMPANY, INC.

COMET ELECTRIC, INC

POWELL CONSTRUCTORS INC

ALL AMERICAN ASPHALT

FLATIRON WEST, INC.

Contractor

MANHATTAN BEACH CA 90266

GARDENA  CA 90248

CHATSWORTH  CA 91311

FONTANA CA 92335

CORONA  CA 92878

SAN MARCOS  CA 92078

(310)720-0277

(310)830-6323

(818)340-0965

(909)356-8880

(951)736-7600

(760)916-9100

NGUYEN, IRVIN

JOUBEEN, JAY

ESSAYLI, MOUSSA

NGUYEN, IRVIN

BERRIOS, JOSE

PIRZADEH, BEHROOZ

Resident
Engineer

(949)279-8800

(949)279-8638

(949)279-8816

(949)279-8590

(949)279-8502

(949)279-8595

 $288,100

 $758,559

 $446,149

 $11,145,100

 $8,405,362

 $52,596,990

Bid + CCOs

 $47,360

 $736,864

 $365,765

 $10,799,114

 $2,333,227

 $51,002,347

Comp To  date

 $0

 $2,244

 $0

 $0

 $583,872

 $134,975

This Month

04/23/18

07/20/17

09/25/17

09/20/16

04/12/18

11/25/14

Awarded

05/16/18

08/15/17

10/27/17

10/13/16

04/27/18

12/22/14

Approved

02/06/19

05/06/19

12/07/18

11/30/18

02/04/19

05/13/19

Est Comp

 20%

 75%

 90%

 100%

 76%

 73%

%Time

 17%

 96%

 82%

 92%

 28%

 96%

% Work 

SUSPENDED

 

 

OVER RUN

 

 

Message

12-0Q7504

12-0N9104

12-0P0204

12-0M4904

12-0Q7604

12-0F96A4

Contract 

  

ACNH-P001-(622)E

SSTG-P001-(626)E

HSNH-PI  -(   )0

  

NHPI-005 -(972)7

  

--()

--()

 1-  63-(E)

  

PLN-6212-(016)E

  

  

  

--()

  

--()

  

  

  

  

  

  

1813 MANZANITA LANE

14732 S. MAPLE AVE.

21625 PRAIRIE STREET

8555 BANANA AVENUE

PO BOX 2229

1770 LA COSTA MEADOWS DRIVE

3251-1/4 UNIVERSITY

DR.

3251-1/4 UNIVERSITY

DRIVE, #2

6533 MARINE WAY,

TRAILER #2

3251 1/4 UNIVERSITY

DR.

15700 TUSTIN VILLAGE

WAY #1

910 CALLE NEGOCIO

SUITE 205

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA 92780

SAN CLEMENTE, CA 92673

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
12/20/18 Statement of Ongoing Contracts as of 12/26/18

12District

12-ORA-5-3.0/8.7

12-ORA-5-6.2/8.7

12-ORA-5-19.2/22.2

12-ORA-5-22.0/24.3

12-ORA-5-23.2/30.3

12-ORA-5-23.8/23.8

Fed Aid

HA25

HB1

HB4N

HB4N

Pgm Code

IN ORANGE COUNTY IN SAN CLEMENTE,

DANA POINT AND SAN JUAN CAPISTRANO

FROM 0.4 MILE SOUTH OF AVENIDA PICO

TO 0.1 MILE SOUTH OF SAN 

OC. I-5 FROM S OF PACIFIC COAST HWY

TO SAN JUAN CREEK ROAD.

IN ORANGE COUNTY - ON RTE 5 FROM LAKE

FOREST DR. TO ALTON PKWY AND ON RTE

405 FROM RTE 5 TO 0.2M NORTH OF

IRVINE CENTER DRIVE

IN ROUTE 05 FROM BAKE PKWY TO JEFFREY

RD. IN CITY OF IRVINE

IN ORANGE COUNTY IN TUSTIN AND IRVINE

FROM ROUTE 133/5 SEPARATION TO ROUTE

5/55 SEPARATION

IN ORANGE COUNTY  I-5 AT SAND CANYON,

D12, TMC

Description 

ESTABLISH EXISTING PLANTING FOR

ADD ONE HOV LANE

HIGHWAY PLANTING & EROSION CONTROL

RESURFACE AC SURFACE WITH OGAC,

UPGRADE FIBER OPTIC CABLES, CCTV &

UPGRADE EXISTING AUDIO-VISUAL

Type Of Work

DIVERSIFIED LANDSCAPE CO.

SHIMMICK CONSTRUCTION COMPANY

INC

ACCU CONSTRUCTION INC

R.J. NOBLE COMPANY

ALFARO COMMUNICATIONS

CONSTRUCTION,INC

SPINITAR

Contractor

WILDOMAR  CA 92595

IRVINE CA 92618

SANTA ANA CA 92705

ORANGE  CA 92865

COMPTON  CA 90221

LA MIRADA  CA 90638

(951)245-1686

(949)333-1500

(714)641-4730

(714)637-1550

(310)669-8949

(714)367-2975

NGUYEN, IRVIN

YACOUB, MOHAMAD

YACOUB, MOHAMMAD

ESSAYLI, MOUSSA

ESSAYLI,MOUSSA

Resident
Engineer

 

(949)279-8590

(949)279-8433

(949)279-8433

(949)279-8816

(949)279-8816

 $644,004

 $47,001,517

 $4,946,256

 $1,768,810

 $965,131

 $2,460,340

Bid + CCOs

 $0

 $47,317,867

 $4,932,791

 $1,645,268

 $81,263

 $2,073,556

Comp To  date

 $0

 $5,600

 $13,440

 $17,881

 $81,263

 $0

This Month

11/30/18

12/04/13

08/12/14

06/11/18

09/19/18

04/14/16

Awarded

12/21/18

12/20/13

09/08/14

06/28/18

10/08/18

05/06/16

Approved

06/27/19

01/04/19

01/31/19

05/20/19

11/15/21

Est Comp

 0%

 89%

 0%

 99%

 26%

 94%

%Time

 0%

 98%

 0%

 93%

 8%

 85%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

12-0F96G4

12-0F96E4

12-0J61U4

12-0N6504

12-0H0284

12-0N2204

Contract 

  

CMLN-6212-(014)

IM-X059-(055)E

HSIM- 005-(994)E

ACIM- 005-(996)E

NHP-X059-(068)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

21730 BUNDY CANYON ROAD

16481 SCIENTIFIC WAY

2098 S GRAND AVE SUITE A

15505 EAST LINCOLN

15614 S. ATLANTIC AVE

16751 KNOTT AVENUE

27261 LAS RAMBLAS

SUITE 160

15700 TUSTIN VILLAGE

WAS, #1

6521 MARINE WAY T#1

6533 MARINE WAY

6533 MARINE WAY,

TRAILER #2

MISSION VIEJO, CA 92691

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92618

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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12/20/18 Statement of Ongoing Contracts as of 12/26/18

12District

12-ORA-5-33.3/34.5

12-ORA-5-35.0/35

12-ORA-5-/.1

12-ORA-22-.3/2.9

12-ORA-39-.6/22.2

12-ORA-39-1.9/1.9

Fed Aid

HA22

HB4

HB1

Pgm Code

IN SANTA ANA ON RTE 5 FROM BROADWAY

TO SANTA ANA RIVER, RTE 22 FROM

SANTA ANA RIVER TO MAIN ST (PM 9.8/

11.0), ON RTE 57 FROM RTE

ON ROUTE 05 NB OFF STATE COLLEGE

BLVD. / THE CITY DRIVE.

IN ORANGE COUNTY AT VARIOUS

LOCATIONS.  5,22,57,73,133 AND 405

IN ORANGE COUNTY  SEAL BCH/GARDEN

GROVE/LOS ALAMITOS WESTMINISTER I-405

PM 20.4/24.0 I- 605 PM 3.0/R1.6 SR22

PM R0.3/R2.9

IN ORANGE COUNTY IN HUNTINGTON BEACH,

ANAHEIM AND LA HABRA AT VARIOUS

LOCATIONS FROM ATLANTA AVENUE TO

CYPRESS STREET.

ROUTE 39 AT UTICA AVENUE IN CITY OF

HUNTINGTON BEACH.

Description 

PLANTING, IRRIGATION, ROCK BLANKET

MODIFY EXISTING SIGNALS, INSTALL

UPGRADE EXISTING FIBER OPTIC

HIGHWAY REPLACEMENT PLANTING

MODIFY SIGNALS, ADD SAFETY LIGHTING

MODIFY SIGNALS, SAFETY LIGHTING,

Type Of Work

ACCU CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

KDC INC., DBA DYNALECTRIC

GRIFFITH COMPANY

PTM GENERAL ENGINEERING

SERVICES, INC.

ALFARO COMMUNICATIONS

CONSTRUCTION,INC

Contractor

SANTA ANA  CA 92705

IRVINE  CA 92606

LOS ALAMITOS  CA 90720

BREA, CA 92821

RIVERSIDE  CA 92504

COMPTON  CA 90221

(714)641-4730

(949)252-0441

(714)828-7000

(714)984-5500

(951)710-1000

(310)669-8949

NADERI, ARSALAN

NAJM, ELIE

GILCHRIST, WILLIAM

NAJM, ELIE

ESSAYLI, MOUSSA

Resident
Engineer

(949)279-8447

 

(949)279-8826

(949)279-8438

(949)279-8826

(949)279-8826

 $3,996,179

 $396,392

 $10,294,519

 $3,260,000

 $1,666,661

 $412,245

Bid + CCOs

 $1,364,918

 $0

 $9,990,307

 $3,196,978

 $0

 $187,260

Comp To  date

 $161,219

 $0

 $0

 $7,051

 $0

 $187,260

This Month

02/15/18

09/21/18

03/08/16

07/12/16

12/13/17

08/01/18

Awarded

03/05/18

10/09/18

03/29/16

07/29/16

01/18/18

08/20/18

Approved

09/23/20

11/30/18

12/22/20

06/12/19

03/04/19

Est Comp

 46%

 0%

 100%

 100%

 0%

 33%

%Time

 34%

 0%

 98%

 93%

 0%

 45%

% Work 

 

 

OVER RUN

 

SUSPENDED

 

Message

12-0N0804

12-0P3904

12-0N78U4

12-0716U4

12-0M5204

12-0N9904

Contract 

ACNH-X059-(075)E

SIMG- 005-(997)

NHP-X059-(067)E

LM-6212-(019)

SNHG-P039-(035)E

SSTG-P039-(036)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

2098 S. GRAND AVE. SUITE A

16351 CONSTRUCTION CIRCLE WES

4462 CORPORATE CENTER DR.

3050 E BIRCH STREET

5942 ACORN ST.

620 S.BRADFIELD AVENUE

15700 TUSTIN VILLAGE

WAY TR#4

6533 MARINE WAY,

TRAILER 2

15700 TUSTIN VILLAGE

WAY

6533 MARINE WAY, #2

6533 MARINE WAY

TUSTIN, CA 92780

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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12/20/18 Statement of Ongoing Contracts as of 12/26/18

12District

12-ORA-39-5.7/14.4

12-ORA-39-9.8/10.5

12-ORA-39-12.4/17.4

12-ORA-55-1.2/17.9

12-ORA-55-2.0/5.9

12-ORA-55-17.0/17

Fed Aid

HB1

HA42

HA22

HB1

HA25

Pgm Code

"IN ORANGE COUNTY, IN HUNTINGTON

BEACH AND BUENA PARK, ON ROUTE 39

(BEACH BLVD), AT CENTER AVE AND AT WB

ROUTE 91 RAMPS"

IN ORANGE COUNTY IN STANTON FROM 0.1

MI SOUTH OF BEVER PLACE TO 0.1 MI

NORTH OF STANTON STORM CHANNEL

IN ORA AND LA CO AT VAR LOC FROM

LINCOLN AV IN ANAHEIM TO ROSECRANS AV

IN LA MIRADA.

IN ORANGE COUNTY IN VARIOUS CITIES AT

VARIOUS LOCATIONS FROM 0.9 MILE NORTH

OF ROUTE 1 TO ROUTE 55/91

SEPARATION.

IN ORANGE COUNTY ON RTE 55 FROM 17 TH

STREET TO RTE 405 AND ON RTE 73 (PM

10.0/15.20,23.4/27.8) FROM RTE5 TO

GLENWOOD DRIVE AND FR

IN THE CITY OF ORANGE, NORTHEAST

CORNER OF LINCOLN STREET/NOHL RANCH

AND SR-55.

Description 

1-MODIFY SIGNALS 2-REFRESH

REHABILITATE DRAINAGE SYSTEMS,

PAVEMENT REHABILITATION FROM

UPGRADE SAFETY DEVICES

HIGHWAY PLANTING/IRRIGATION

PROPOSE PARK AND RIDE LOT FOR A

Type Of Work

HIGHLAND CONSTRUCTION, INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

ALL AMERICAN ASPHALT

CHUMO CONSTRUCTION INC

WESTCOAST PUBLIC WORK INC

KANAAN CONSTRUCTION, INC

Contractor

ORANGE  CA 92868

IRVINE  CA 92618

CORONA  CA 92879

BALDWIN PARK  CA 91706

WOODLAND HILLS CA 91364

AZUSA CA 91702

(714)538-5156

(949)299-1400

(951)736-7600

(626)960-9502

(818)206-9990

(626)334-5775

NAJM, ELIE

MAHDAVI, SAEED

BERRIOS, JOSE

JOUBEEN, JAY

DICKSON, ERIC/ARSALAN

NADERI

JOUBEEN, JAY

Resident
Engineer

(949)279-8826

(949)279-8575

(949)279-8502

(949)279-8638

(949)724-2814

(949)279-8638

 $243,253

 $1,848,744

 $5,961,030

 $11,876,799

 $3,536,910

 $1,147,639

Bid + CCOs

 $242,471

 $254,066

 $966,931

 $8,814,037

 $3,688,358

 $145,568

Comp To  date

 $0

 $84,765

 $260,904

 $219,472

 $3,240

 $124,998

This Month

10/04/17

11/01/16

09/25/17

01/10/17

09/04/14

06/11/18

Awarded

10/27/17

11/28/16

10/27/17

01/30/17

09/30/14

07/13/18

Approved

12/27/18

06/19/19

06/11/19

06/28/19

12/26/18

03/23/20

Est Comp

 60%

 0%

 54%

 100%

 0%

 4%

%Time

 93%

 14%

 16%

 74%

 0%

 13%

% Work 

 

 

 

OVER RUN

PLANT EST

SATIS

 

Message

12-0N7104

12-0H2704

12-0J4004

12-0M5004

12-0H20U4

12-0Q4604

Contract 

SNHG-P039-(032)

ACNH-P039-(31E)

ACNH-P039-(033)

ACHS-NHP0-(505)8

NHP-X059-(056)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

133 N. PIXLEY STREET

32 EDELMAN

400 EAST 6TH STREET

14425 JOANBRIDGE STREET

20058 VENTURA BLVD #318

230 SOUTH IRWINDALE AVENUE

6533 MARINE WAY,

TRAILER #2

15700 TUSTIN VILLAGE

WAY #3

15700 TUSTIN VILLAGE

WAY

3251-1/4 UNIVERSITY

DRIVE, #2

1750 EAST 4TH STREET,

SUITE100

3251 1/4 UNIVERSITY

DRIVE T#2

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

SANTA ANA, CA 92705

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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12/20/18 Statement of Ongoing Contracts as of 12/26/18

12District

12-ORA-55-17.2/17.2

12-ORA-55-/0

12-ORA-57-12.3/15.2

12-ORA-57-16.2/20.9

12-ORA-57-16.2/21.2

12-ORA-73-22.5/25.7

Fed Aid

HM4

HB4N

HB4N

HB71

HA22

Pgm Code

IN ORANGE COUNTY ON ROUTE 55 AT

SOUTH BOUND LINCOLN AVENUE OFF RAMP

AND ON ROUTE 91 AT EAST BOUND TUSTIN

AVENUE OFF RAMP.

IN ORANGE COUNTY, IN ANAHEIM AND COST

MESA AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ANAHEIM FROM 0.3

MILE SOUTH OF KATELLA AVENUE

IN ORANGE COUNTY FROM 0.2 MILE SOUTH

OF ORANGETHORPE AVENUE  UNDERCROSSING

IN PLACENTIA TO LAMBERT ROAD

UNDERCROSSING IN BREA

IN ORANGE COUNTY IN FULLERTON,

PLACENTIA AND BREA ON SR-57 FROM

ORANGETHORPE AVENUE TO LAMBERT ROAD

IN ORA CO IN IRVINE AND NEWPORT

BEACH FROM BONITA CYN DR/FORD RD UC

TO RED HILL AVE OC

Description 

HFST OVERLAY, SAFETY LIGHTING,

REPLACE AND INSTALL LIGHTING

HIGHWAY REPLACEMMENT PLANTING

HIGHWAY REPLACEMENT PLANTING

UPGRADE PEDESTRIAN FACILITIES TO

RESURFACING AC PAVEMENT ON FWY, &

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

TRAFFIC LOOPS CRACKFILLING,

INC.

ACCU CONSTRUCTION, INC.

ACCU CONSTRUCTION, INC.

ALFARO COMMUNICATIONS

CONSTRUCTION,INC

R.J. NOBLE COMPANY

Contractor

IRVINE  CA 92606

ANAHEIM  CA 92804

SANTA ANA  CA 92705

SANTA ANA  CA 92705

COMPTON  CA 90221

ORANGE  CA 92865

(949)252-0441

(714)520-4026

(714)641-4700

(714)641-4730

(310)669-8949

(714)637-1550

NAJM, ELIE

GILCHRIST, WILLIAM

NOWAK, JOHN

MUJTABA, ADIL

Resident
Engineer

 

(949)279-8826

(949)279-8438

(949)279-8511

 

(949)279-8397

 $875,530

 $509,373

 $1,652,778

 $1,505,443

 $1,154,105

 $6,376,408

Bid + CCOs

 $0

 $0

 $1,495,347

 $765,908

 $0

 $686,760

Comp To  date

 $0

 $0

 $2,460

 $90,917

 $0

 $108,701

This Month

10/11/18

03/23/18

09/19/17

02/15/18

11/09/18

12/01/17

Awarded

11/08/18

05/16/18

10/13/17

03/09/18

12/17/18

12/18/17

Approved

03/08/19

06/17/21

05/09/22

06/19/19

Est Comp

 0%

 0%

 0%

 64%

 0%

 48%

%Time

 0%

 0%

 0%

 49%

 0%

 11%

% Work 

 

SUSPENDED

PLANT EST

SATIS

 

 

 

Message

12-0P7204

12-0Q0904

12-0F04A4

12-0F03U4

12-0M4804

12-0M9604

Contract 

HSNH-X059-(078)

  

  

  

ACNH-P057-(066)E

ACNH-P073-(126)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

946 S. EMERALD ST.

2098 S. GRAND AVE. SUITE A

2098 S. GRAND AVE. SUITE A

15614 S ATLANTIC AVENUE

15505 EAST LINCOLN AVE

6533 MARINE WAY, #2

15700 TUSTIN VILLAGE

WAY, #4

15700 TUSTIN VILLAGE

WAY, T4

15700 TUSTIN VILLAGE

WAY, #3

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12/20/18 Statement of Ongoing Contracts as of 12/26/18

12District

12-ORA-74-2.9/5

12-ORA-74-/1.6

12-ORA-90-.6/8

12-ORA-91-.8/6.1

12-ORA-91-.9/5.4

12-ORA-91-5.2/6.4

Fed Aid

HB1

HE12

HB71

HE13

HA22

Pgm Code

SR-74 BETWEEN EAST OF ANTONIA PKWY/

LA PATA RD. (PM 2.93) AND EAST OF

CONROCK ENTRANCE (PM 5.06)

IN SAN JUAN CAPISTRANO FROM I-5/ EAST

CITY LIMIT

IN ORANGE COUNTY FROM LA HABRA HILLS

DRIVE IN LA HABRA TO ROSE  DRIVE IN

PLACENTIA

IN OC, IN BUENA PARK, FULLERTON &

ANAHEIM AT VARIOUS LOCATIONS FROM

VALLEY VIEW ST OC TO RTE 91/57 SEP

IN ORANGE COUNTY IN ANAHEIM AND

FULLERTON FROM 0.3 MILES WEST OF

BROOKHURST STREET UNDERCROSSING TO

0.2 MILES EAST OF STATE COLLE

IN ORANGE COUNTY IN ANAHEIM AND

PLACENTIA ON ROUTE 91 FROM STATE

COLLEGE BOULEVARD UNDERCROSSING AND

ON ROUTE 57 FROM LA PALMA AV

Description 

CONSTRUCT 4-FOOT RIGHT SHOULDER,

HIGHWAY REPLACEMMENT PLANTING

REPLACE CURB RAMPS & SIDEWALKS

REMOVE AND REPLACE RHMA ON RAMPS,

REPLACEMENT HIGHWAY PLANTING

ROADSIDE SAFETY IMPROVEMENTS

Type Of Work

CHUMO CONSTRUCTION INC

STL LANDSCAPE, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

ACCU CONSTRUCTION, INC.

SEMA CONSTRUCTION, INC.

Contractor

BALDWIN PARK  CA 91706

LOS ANGELES  CA 90001

IRVINE  CA 92606

CORONA  CA 92878

SANTA ANA  CA 92705

IRVINE  CA 92618

(626)960-9502

(323)581-8200

(949)252-0441

(951)736-7600

(714)641-4730

(949)470-0500

RAVANIPOUR, MOHAMMAD

NADERI, ARSALAN

PIRZADEH, BEHROOZ

PIRZADEH, BEHROOZ

GILCHRIST, WILLIAM

GILCHRIST, WILLIAM

Resident
Engineer

(949)279-8840

(949)279-8447

(949)279-8595

(949)279-8595

(949)279-8438

(949)279-8438

 $5,104,309

 $818,022

 $4,419,080

 $1,033,915

 $1,421,370

 $2,787,895

Bid + CCOs

 $4,769,290

 $768,165

 $325,690

 $957,844

 $1,295,259

 $1,895,463

Comp To  date

 $3,992

 $4,032

 $47,460

 $10,315

 $5,468

 $65,812

This Month

09/06/16

09/22/15

12/29/17

04/09/18

03/20/17

02/21/18

Awarded

09/28/16

10/14/15

02/09/18

04/27/18

04/06/17

03/20/18

Approved

02/14/19

07/23/19

07/30/19

01/20/19

11/09/20

06/11/19

Est Comp

 48%

 81%

 55%

 93%

 100%

 52%

%Time

 92%

 92%

 7%

 93%

 91%

 68%

% Work 

 

 

 

SUSPENDED

 

 

Message

12-0L7204

12-0E31A4

12-0M9104

12-0Q7704

12-0C5714

12-0N0904

Contract 

HSST-P   -(   )P

NHP-IMP -(   )X

ACST-P090-(015)E

  

  

ACNH-X059-(076)

4 06-2 E -()

9062- E  -()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

14425 JOANBRIGE STREET

8122 COMPTON AVE.

16351 CONSTRUCTION CIRCLE WES

PO BOX 2229

2098 S. GRAND AVE. SUITE A

320 GODDARD WAY SUITE 150

6521 MARINE WAY,

TRAILER #1

15700 TUSTIN VILLAGE

WAY TR#4

3251 1/4 UNIVERSITY

DRIVE #1

3251 1/4 UNIVERSITY

DRIVE, #1

15700 TUSTIN VILLAGE

WAY T#4

15700 TUSTIN VILLAGE

WAY #4

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-91-8.9/16

12-ORA-91-13.4/14.1

12-ORA-133-7.8/13.7

12-ORA-133-8.6/9.6

12-ORA-133-9.5/9.5

12-ORA-142-.8/2.9

Fed Aid

HB1

HB4N

HA22

HA23

HA22

Pgm Code

RTE 91 AT RTE 55 INTERCHANGE AND RTE

57 INTERCHANGE.

RTE 91 PERALTA WB WEIGH STATION.

IN IRVINE ON RTE 133 FROM RTE 405 TO

RTE 241.

IN ORANGE COUNTY, IN IRVINE FROM SAN

DIEGO CREEK TO ROUTE 133/5 SEPARATION

IN ORANGE COUNTY IN IRVINE AT ROUTE

133 / 5 SEPARATION.

IN ORANGE COUNTY IN BREA FROM ROUTE

90/142 TO BREA HILLS AVENUE

Description 

INSTALL ADDITIONAL LIGHTING AT

RENEW AND UPGRADE PERALTA WB WEIGH

RELOCATE FACILITIES, CONSTRUCT

REMOVE AND REPLACE RHMA ON RAMPS

DEEP INJECTION GROUTING.

RESURFACE CONVENTIONAL HIGHWAY

Type Of Work

POWELL CONSTRUCTORS INC

SPECTRUM CONSTRUCTION GROUP,

INC.

ORTIZ ENTERPRISES, INC.

AUTOBAHN CONSTRUCTION INC.

USS CAL BUILDERS INC

R.J. NOBLE COMPANY

Contractor

FONTNA  CA 92335

IRVINE  CA 92618

IRVINE  CA 92618

ORANGE  CA 92867

STANTON  CA 90680

ORANGE  CA 92856

(909)356-8880

(949)299-1400

(949)753-1414

(714)769-7025

(714)828-4882

(714)637-1550

NAJM,ELIE

GILCHRIST, BILL

GILCHRIST, BILL

PIRZADEH, BEHROOZ

RAVANIPOUR, MOHAMMAD

YACOUB,MOHAMAD

Resident
Engineer

(949)297-8826

(949)279-8434

(949)279-8438

(949)279-8595

(949)279-8601

(949)279-8433

 $4,584,289

 $5,913,995

 $1,891,970

 $728,094

 $14,282,777

 $3,625,961

Bid + CCOs

 $4,508,620

 $592,080

 $813,272

 $676,870

 $14,803,860

 $3,545,748

Comp To  date

 $0

 $592,080

 $135,780

 $0

 $11,699

 $10,000

This Month

12/21/16

10/18/18

06/28/18

05/01/18

01/05/16

11/16/17

Awarded

01/11/17

11/08/18

07/25/18

05/16/18

02/03/16

12/26/17

Approved

12/31/18

07/03/20

03/26/20

12/27/18

02/28/19

12/31/18

Est Comp

 100%

 6%

 16%

 80%

 65%

 100%

%Time

 98%

 10%

 43%

 92%

 96%

 97%

% Work 

OVER RUN

 

 

 

 

 

Message

12-0M6104

12-0N2704

12-0N1004

12-0Q7804

12-0N1104

12-0N6004

Contract 

ACHS-NHX0-(907)3

  

ACNH-P133-(015)E

  

NHP-X059-(064)E

ACST-P142-(016)E

--()

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

8555 BANANA AVENUE

32 EDELMAN

6 CUSHING SUITE 200

933 N. BATAVIA ST.

8051 MAIN STREET

PO BOX 620

6533 MARINE WAY,

TRAILER #2

3251 1/4 UNIVERSITY

DRIVE T#2

15700 TUSTIN VILLAGE

WAY T4

3251 1/4 UNIVERSITY

DRIVE, #1

6521 MARINE WAY #1

6521 MARINE WAY, #1

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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12District

 $3,706,110 $205,026,729 $257,739,972

12-ORA-241-18.3/18.7

12-ORA-405-2.4/3.9

12-ORA-405-2.6/5.8

Fed Aid

HB1

HB4

HB1

Pgm Code

NB RTE 241 OFF-RAMP TO SANTA

MARGARITA PKWY IN THE CITY OF SANTA

MARGARITA.

IN ORANGE COUNTY, I-405 AUX LANE

SOUTHBOUND - UNIVERSITY TO RTE. 133

IN THE CITY OF IRVINE, BETWEEN RTE.

133 AND SAND CANYON AVENU

IN IRVINE, FROM 1700 S. OF SAND CYN

TO 2100 S. OF JAMBOREE RD.

Description 

IMPROVE OFF RAMP CORNER SIGHT

CONSTRUCT AUX. LANES.

REPLACE K-RAIL & EXTEND SB AUX

Type Of Work

BEADOR CONSTRUCTION COMPANY,

INC.

CHUMO CONSTRUCTION INC

CHUMO CONSTRUCTION INC

Contractor

CORONA  CA 92883

BALDWIN PARK  CA 91706

BALDWIN PARK  CA 91706

(951)674-7352

(626)960-9502

(626)960-9502

RUDA, NABIL

ZOKAI, FARID

Resident
Engineer

(949)279-8491

 

(949)279-8435

 $937,300

 $3,977,383

 $18,073,289

Bid + CCOs

 $0

 $0

 $16,940,239

Comp To  date

 $0

 $0

 $729,211

This Month

09/26/18

09/19/18

11/29/16

Awarded

10/22/18

10/09/18

12/21/16

Approved

08/27/19

10/29/19

Est Comp

 0%

 0%

 64%

%Time

 0%

 0%

 92%

% Work 

 

 

 

Message

12-0N3004

12-0H0454

12-0M3504

Contract 

HSST-P241-(006)E

  

ACHS-IM40-(298)2

--()

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

26320 LESTER CIRCLE

14425 JOANBRIDGE STREET

14425 JOANBRIDGE STREET

15700 TUSTIN VILLAGE

WAY #3

15700 TUSTINE VILLAGE

WAY, #2

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



12-0Q7504

12-0N9104

12-0P0204

12-0M4904

12-0Q7604

12-0F96A4

12-0F96G4

12-0F96E4

12-0J61U4

12-0N6504

12-0H0284

12-0N2204

12-0N0804

12-0P3904

12-0N78U4

12-0716U4

12-0M5204

12-0N9904

12-0N7104

12-0H2704

12-0J4004

12-0M5004

Contract

12-ORA-1-10.7/11

12-ORA-1-18.4/18.4

12-ORA-1-24.3/24.3

12-ORA-5-1.2/2.2

12-ORA-5-1.6/11.1

12-ORA-5-3.0/3.7

12-ORA-5-3.0/8.7

12-ORA-5-6.2/8.7

12-ORA-5-19.2/22.2

12-ORA-5-22.0/24.3

12-ORA-5-23.2/30.3

12-ORA-5-23.8/23.8

12-ORA-5-33.3/34.5

12-ORA-5-35.0/35

12-ORA-5-/.1

12-ORA-22-.3/2.9

12-ORA-39-.6/22.2

12-ORA-39-1.9/1.9

12-ORA-39-5.7/14.4

12-ORA-39-9.8/10.5

12-ORA-39-12.4/17.4

12-ORA-55-1.2/17.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



12-0H20U4

12-0Q4604

12-0P7204

12-0Q0904

12-0F04A4

12-0F03U4

12-0M4804

12-0M9604

12-0L7204

12-0E31A4

12-0M9104

12-0Q7704

12-0C5714

12-0N0904

12-0M6104

12-0N2704

12-0N1004

12-0Q7804

12-0N1104

12-0N6004

12-0N3004

12-0H0454

Contract

12-ORA-55-2.0/5.9

12-ORA-55-17.0/17

12-ORA-55-17.2/17.2

12-ORA-55-/0

12-ORA-57-12.3/15.2

12-ORA-57-16.2/20.9

12-ORA-57-16.2/21.2

12-ORA-73-22.5/25.7

12-ORA-74-2.9/5

12-ORA-74-/1.6

12-ORA-90-.6/8

12-ORA-91-.8/6.1

12-ORA-91-.9/5.4

12-ORA-91-5.2/6.4

12-ORA-91-8.9/16

12-ORA-91-13.4/14.1

12-ORA-133-7.8/13.7

12-ORA-133-8.6/9.6

12-ORA-133-9.5/9.5

12-ORA-142-.8/2.9

12-ORA-241-18.3/18.7

12-ORA-405-2.4/3.9

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



12-0M3504

Contract

12-ORA-405-2.6/5.8

Cnty Rt Pm

8

Page
Statement of Ongoing Contracts - Index

District Work Completed This Period

 Statement of Ongoing Contracts -Summary

12District

 $257,739,972  $205,026,729

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $5,911,387

 $24,774,889

 $8,045,041

 $27,227,455

 $191,781,200

 Bid + CCO

 $5,014,054

 $6,718,274

 $3,871,438

 $8,309,462

 $181,113,501

 Work Comp

District Total:

Work completed this Period:

-I-

-F-

-S-

-SH-
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